FGRM DPW.CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
FOR THE MONTH OF December 2011

Date: December 31, 2012

CONTRACTOR: Summit Construction, Inc. Invoice No.: 4816
ADDRESS: 98-055 Kamehameha Highway, C-2 Contract No. 57448 [J]
City, State ZIP: Aiea, Hawaii, 96701 DAGS Job No. 11-10-0478

PROJECT TITLE: Information and Communication Services Division, Kaupulehu Radio Site and Tower

CONTRACT
Basic Contract Amount $ 2,666,888  [FQRINSPECTION BRANCHUSE
[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS|
DUE MONTHLY:
CHANGE ORDERS [ ] PROJECT SCHEDULE - INITIAL & ONGOING
Total $ 272,921.00 [ ] DAILY REPORTS [ ] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
Adjusted Contract Amount $ 2,939,809 [ ] CONTRACT NUMBER [ 1 PROJECT NAME & LOCATION
[ ] ALL SIGNATURES
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 2,666,888 85.39% $ 233,056 $ 2,899,944
Retained REDUCED [ X ] $ 4,188 $ 5,826 $ 10,014
Amount Subject to Payment $ 2,662,700 $ 227,230 $ 2,889,930
Payments to Date $ 2,627 574 $ 111,953 $ 2,639,527
Payments Now Due $ 135,126 * $ 115,277 $ 250,403

Payment No. 12

*Remarks: See attached memorandum dated 12/9/11
approved by Ernest Lau on 12/12/11 for release of
$135,126.00 of previously-held retention.

1. Computed and Checked by:
2. | certify that the above bill is correct, just, that payment has not been received, and all payroll
affidavits have been submitted, are current, or proper deductive exclusions have been made to

g this request.

/|~ §-/2

3. Remmmended Project Inspector or Engineer Date:

SUMMIT CONSTRUCTION, INC.

M%’ A Jorfzora,

4. Recommended: Area Engineer/Architect Date;

0\ / B/ "2‘ e President /é\/; ,// /

Branch Chief or District Engineer Date: By signature / Title: - Date

be Public Works Admlgn(oramﬁes that change orders have been issued and the work performed.

I ‘State Public Woﬂ(s Administrator Date:




DPW-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2011

CONTRACTOR: Summit Construction, Inc. Contract No.: 57448
PROJECT TITLE: information and Communication Services Division DAGS Job No.: 11-10-0478
Kaupulehu Radio Site and Tower
a CONTRACT
w BASIC CONTRACT | COMPL.TO AMOUNT
§ PRIME CONTRACTOR TRADE LICENSE NO. AMOUNT DATE % CMPLI RETAINED
Q
Summit Construction, Inc. General Contractor ABC-14703 $1,698,330 $1,698,330] 100.00% $4,188]A
SuB-
BASIC SUB- CONTRACT
CONTRACT COMPL. TO RETN AMOUNT
SUBCONTRACTOR TRADE LICENSE NO. AMOUNT DATE % CMPL‘ % RETAINED
1 |Pacificomm Systems Tower BC-26886 $158,296 $158,296] 100.00% 0% $0
2 |On The Line Fencing Fencing C-30989 $29,600 $29,600] 100.00% 0% $0
3 |South Pacific Steel Reinforcing Steel C-16621 $54,266 $54,266] 100.00% 0% $0
4 |K. H. Masonry Masonry C-28330 $65,621 $65,621] 100.00% 0% $0
5 |Acutron Acoustic Insulation C-4603 $25,708 $25,708] 100.00% 0% $0
6 |Beachside Roofing Roofing BC-22075 $73,360 $73,360| 100.00% 0% $0
7 {Ace Contractor Painting C-5193 $11,820 $11,820] 100.00% 0% $0
8 |Neil Nakai Fuel Storage & Piping C-6553 $83,000 $83,000] 100.00% 0% $0
9 |National Fire Protection Fire Extinguishing C-13717 $47,187 $47,187| 100.00% 0% $0
10 |Aircond Hawaii HVAC C-9786 $69,700 $69,700] 100.00% 0% $0
11|American Electric Electrical C-24422 $350,000 $350,000| 100.00% 0% $0
Sub-Contractor Total $968,558 $968,558
Total Retained from Subs $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $4,188]

I certify that the above retentions are correct for this request.

Checked/Verified by:

SUMMIT CONSTRUCTION, INC.

Name of Contractor
B. . 5-
s
Initial - Project Inspector or Engineer
%,,\ b 13[4

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2011

CONTRACTOR: Summit Construction, Inc. Contract No.: 57448
PROJECT TITLE: Information and Communication Services Division DAGS Job No.: 11-10-0478
Kaupuiehu Radio Site and Tower

RETN
a 2.5% CHANGE
% COMPL. ORDER
e} CHANGE ORDER COMPL. 10, AMOUNT
o | PRIME CONTRACTOR TRADE LICENSE NO. AMOUNT TO DATE |% CMPL| DATE RETAINED
Summit Construction, Inc. General Contractor ABC-14703 $272,921 $233,056] 85.39% 2.5% $5,826|C

CHANGE
ORDER SUB
CHANGE ORDER SUB | COMPL. AMOUNT
SUBCONTRACTOR TRADE LICENSE NO. AMOUNT TO DATE |% CMPLJ RETN %} RETAINED
Total Retained from Subs D

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $5,826|

| certify that the above retentions are correct for this request.

‘Checked/Verified by:

SUMMIT CONSTRUCTION, INC.

Name of Contrgctor I -E;S/
L\'__\ /J_~ / ? / / / '/ Initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 12 PROJECT TITLE: INFORMATION AND COMMUNICATION SERVICES DIVISION -
KAUPULEHU RADIO SITE AND TOWER

BILLING MONTH: December-11 DAGS JOB NO.: 11-10-0478 CONTRACT NO.: 57448
CONTRACTOR: SUMMIT CONSTRUCTION, INC.

VENDOR CODE: 27392600

Original Contract Payment Suffix: 1,2

Suffix . Eund Symbol Amount Earned Retainage Amount Due
0l BOG-4466M ($89293.28) $89293.28
02 BOT-468M ($45,832.72) 44583272

Totals: ($135,126.00) $135,126.00

Change Order Payment Suffix: 3

Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B07-468M % /5,476. 00 $2,955.00 4, /5, 521.00
04  BOT-448M $99,756.00 -0-  $99,756.00

Totals: $118,232.00 $2,955.00 $115,277.00
Grand Total: $118,232.00 ($132,171.00) $250,403.00

/K@a/ %&Z» 1/19/2012
Verifigd By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 27392600

Cost Code 3A1

Voucher No. l ('1% N43

Verified By f}/ ! (26’ 2



